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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning November 6th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 11/6: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Begin Shore Lane wall construction  
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of ledge rock on shoulders 
 Removal of silt fence and wire-backed safety fencing 

Week of 11/13: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of ledge rock on shoulders 
 Begin Plaza Installation (Pending Weather/Schedule) 
 Tree Trimming 
 Removal of silt fence and wire-backed safety fencing 

 

 
 

Rockery installation at Driveway 3 

Rediwall block installation on Shore Lane 

 

 

 
Trail Trivia….. 

 
Over 4.4 million pounds (2,221 Tons) of select borrow was installed on the project site 
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Construction Notes:  
 
Trees and shrubs are planted in a staggered arrangement that provides lush and dense planting areas. Trees are spaced 
at a minimum of 8-feet on center and plants are installed 4-feet on center. Providing adequate spacing between 
plantings promotes healthy growing habits as well as room for roots to expand and thrive! 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

 

Week of 11/20:   
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Chain link fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of ledge rock on shoulders 
 Begin Plaza Installation (Pending Weather/Schedule) 
 Tree Trimming 
 Removal of silt fence and wire-backed safety fencing 

 
 

 Rediwall block installation on Shore Lane 
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